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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning November 6th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 11/6: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Begin Shore Lane wall construction  
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of ledge rock on shoulders 
 Removal of silt fence and wire-backed safety fencing 

Week of 11/13: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of ledge rock on shoulders 
 Begin Plaza Installation (Pending Weather/Schedule) 
 Tree Trimming 
 Removal of silt fence and wire-backed safety fencing 

 

 
 

Rockery installation at Driveway 3 

Rediwall block installation on Shore Lane 

 

 

 
Trail Trivia….. 

 
Over 4.4 million pounds (2,221 Tons) of select borrow was installed on the project site 
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Construction Notes:  
 
Trees and shrubs are planted in a staggered arrangement that provides lush and dense planting areas. Trees are spaced 
at a minimum of 8-feet on center and plants are installed 4-feet on center. Providing adequate spacing between 
plantings promotes healthy growing habits as well as room for roots to expand and thrive! 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

 

Week of 11/20:   
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of ledge rock on shoulders 
 Begin Plaza Installation (Pending Weather/Schedule) 
 Tree Trimming 
 Removal of silt fence and wire-backed safety fencing 

 
 

 Rediwall block installation on Shore Lane 
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